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University of lowa Biology Building and Renovation Update

PURPOSE

This information is to provide an update regarding the University of lowa Biology Building and
Renovation Project.

AFFECTED AGENCIES
University of lowa, one of five institutions of the Board of Regents

CODE AUTHORITY

Chapter 262 and Chapter 263, Code of lowa

BACKGROUND

Each year, the Board of Regents prepares a capital request plan on behalf of the institutions,
for budget requests to the Governor and the General Assembly. Historically, this has been a
two-year plan, and a ten-year plan, but is currently a five-year plan due to statutory changes.
The Board prioritizes the requests. Generally this results in fire and environmental safety
concerns grouped together as Priority #1 and deferred maintenance grouped together for all
institutions as Priority #2. Attachment A is the tentative FY 1999-2003 five-year plan. The
Board will take final action on the capital request plan in September as part of the budget
request process.

Funding Requests and Appropriations

Attachment B shows the University of lowa Biology Building request history. The request
was first initiated for FY 1992, and $14.9 million in funding was appropriated by the General
Assembly from the Rebuild lowa Infrastructure Fund for the fiscal period of FY 1997-FY 1999.
Attachment B also shows an increase in the request from $8.7 million to $29.1 million
between FY 1992 and FY 1997. In October 1994 (one month following submission of the FY
1996 capitals budget requests), the Board of Regents authorized the University to proceed
with project planning and the architectural selection process for the Biology Building project.

Estimated Timelines and Board Action
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October 1994: The Board of Regents permitted the University of lowa to proceed with Project
planning and the architectural selection process.

July 1995: The University of lowa’s internal budget shows an allocation of $550,000 for planning
the Biology Building Project, using part of the $2.0 million appropriation in SF 481 (the 1995
General Assembly’s Transportation, Infrastructure, and Capitals Act), from the Rebuild lowa
Infrastructure Fund for fire and environmental safety, renovation, or for deferred maintenance for
FY 1996.

September 1995: The Board of Regents submitted a biennial budget request (FY 1997-98) of
$29.1 million, indicating a Phase | and Phase Il of the project, with Phase | including remodeling
and an addition. Phase Il includes renovation and selected remodeling.

May 1996: The General Assembly appropriated $14.9 million from the Rebuild lowa Infrastructure
Fund (RIIF) for the majority of the costs of Phase |I. The University used $550,000 from the FY
1996 RIIF appropriation, and plans to use Treasurer’s Temporary Investments (TTI) or building
repair funds of $1,260,000 and gifts and grants earnings of $1,000,000 to complete the
$17,710,000 estimated cost of Phase |.

May 1997: Annex renovation bid.

June 1997: Annex renovation contract awarded for $1.5 million. The original estimated total was
$1.8 million, including the renovation and replacement of windows. The bid and approval was
originally scheduled for May 1997.

June 1997: The University of lowa has received $978,000 in FY 1997 for the Biology Project from
the Rebuild lowa Infrastructure Fund as permitted by statute, slightly less than the spending plan
specified. Each agency which receives an appropriation from the RIIF is required to submit a
spending plan to the Department of Management which predicts the amount that will be needed
and withdrawn each year from the Fund.

September 1997: The Board of Regents submits a budget request for FY 2001 for $13.7 million for
Phase Il of the Biology Building Project. (Tentative)

October 1997: Bids for the new building (Part of Phase |) to be received. This bid was originally
scheduled for July 1997.

CURRENT SITUATION

Project Description

This Project includes two phases and two projects within each phase. A map is included as
Attachment C.

Phase | includes:

o A new building (approximately 56,000 square feet), referred to as an addition, that will actually
be a separate building across the street (Dubuque) from the Biology Building, connected with a
second level skywalk. This building will contain teaching laboratories, an auditorium, a seminar
room, and research facilities. Plans include a greenhouse on the roof.

o Remodeling of the Biology Annex: This will include a biological sciences library and extensive
remodeling.
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Phase Il includes:

Renovation of Biology Building: Renovation of research laboratories, laboratory support areas,

and faculty offices is planned. The fourth floor will be removed.

Biology | and Biology II: Fire Code and life safety improvements, and mechanical and electrical

system upgrades are planned.

Project Budget Plans:
Phase I:

Annex renovation and window replacement $1,800,000
New building and greenhouse 10,844,600
Skywalk connection 460,400
Asbestos abatement in Annex 20,000
Utility extensions 375,000
Telecommunications 35,000
Consultant 1,481,500
Design costs 460,000
Equipment 712,000
Moving expenses 123,000
Art in State buildings 88,500
Contingencies 1,310,000

$17,710,000

Phase Il:  (As of November 1996. FY 2001 request is $13,676,000.)

Biology | and Il improvements and upgrades $3,545,000
Biology renovation 4,620,000
Site development 200,000
Biology windows 360,000
Asbestos removal 80,000
Emergency generator 417,000
Utility extensions 586,000
Telecommunications 125,000
Design and consultant 1,489,950
Contingencies 993,300
Moveable equipment 611,000
Moving expenses 124,000

$13,151,250

Current source of funds for Phase Il is entirely State appropriations.

OPENING BUILDING COST ESTIMATE

The General Assembly has historically provided appropriations to the Regents institutions for the
costs related to opening buildings authorized by the General Assembly for the portion of the
building funded with State funds. These expenditures typically include staffing costs for janitorial
duties and utility costs. Because this building is being used for research it is expected that utility
costs will be greater than the average square footage cost of educationally-related buildings.
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Estimated costs would be $3-4 per square foot for office space and $8-9 per square foot for
research space. In the case of the Biology Building, the University has made preliminary
calculations for an annualized request of $450,000 for opening the Biology Addition. The addition
is approximately 56,000 gross square feet.

Plans calls for a % year request in FY 2000. The annualized costs include:

e Utilities: $263,000. This is based upon usage of current biology buildings by square foot and
inflated by 5% for FY 1999 and 5% for FY 2000. This does not include a possible reduction for
increased efficiency of a new building.

e Custodial: $68,000. This includes staffing costs for 1.9 FTE positions and $2,139 for supplies,
and is inflated by 4% for FY 1999 and 4% for FY 2000.

e Building maintenance: $119,000. This includes staffing costs for 1.4 FTE positions and
$42,014 for supplies, and is inflated by 4% for FY 1999 and 4% for FY 2000.

Also not included in the budget plans is a possible one-time reduction for nonuse of the facilities
during renovation and repair.

STAFF CONTACT: Sue Lerdal (Ext. 17794)

LFB: IR7SLLC.DOC/08/28/97/10:40 pm/all
University of lowa Biology Building and
Renovation Update
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Project

PRELIMINARY RECOMMENDATIONS
FIVE YEAR CAPITAL PRIORITY PLAN

TABLE 1
BOARD OFFICE

GENERAL / INFRASTRUCTURE FUNDS

FISCAL YEARS 1999 THROUGH 2003
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New Construction, Renovation, and Utilities

Steam Distribution System Replacement, Ph 1

Gilman Hall Addition - Systems Upgrade

Biology Renovaticn / Addition, Phase 2

Biology Center Addition

Morrill Hal! Deferred Maint. and Remaodel

Lakeside Laberatory Improvements

Art Building

East Gym Renovation

Livestock Units for Swine & Cattle Research

LeBaron Hall - Systems Upgrade

Steam Distribution Infrastructure

Power Plant - East Egress Steam Tunnel

Power Plant - Second Ash Silo

Steam Distribution Sys. Replace.. Phase Il

General Classrooms and Auditoriums

Chemistry Building - Renovate Auditerium

McCollum / Physics Science Bldg Renovation

Communications Center Remcdeling

Residence System - Academic Program Space

Instructional Technology Facility Remodeling

Coover Hall (Elecfrical Engineering)

Chemistry Building - East Wing Renovation

Agricultural and Biosystems Engineering

Seashore Halt Remodeling

Sabin Hall Renovation

Recreation Complex

Gilman Hall - Phase Iv

Currier Hall - Academic Support Space
Subtotal

Eire Safety, ADA Access, and Deferred Maintenance

Fire & Environmental Safety
Access for People with Disabilities
Deferred Maintenance

Subtotat

TOTAL
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M $3,400 $3,400 3,400
(2) 8,500 8,500 8,500
(3) 13,676 ) 13,676 13,676
{4) 10,000 (1) 54,300 14,300 14,300
{5) 7,600 7,600 7.600
(8) 140 140 140
(7} 6,700 {2) 6,450 13,150 13,150
(8} 1,500 {3} 4,100 (1) $5.000 10,600 10,600
(9) 4,420 4,420 4,420 -
(10) 1,560 1,560 1,560
(11) 1,000 1,000 1,000
(12} 1,561 1,561 1,561
{13) 1,144 1,144 1,144
(4) 2,000 (2) 2,100 4,100 4,100
&) 6,000 (3) 3,000 9,000 9,000
8) 2,500 2,500 2,500
) 6,100 6,100 L 6,100
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(10) 6,240 6,240 6,240
(11) 12,800 12,800 12,800
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(13) 500 {5 18,000 18,500 18,500
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Attachment B
University of lowa Biology Building Request History

Biennium Year Assigned Board Legislative
Submitted Request referred to as: Requested Funding  Requested For Priority Total Project Cost Action
1992-93 Biology Renavation $700,000 1992 #9
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2001-02** Bmlugy Renuvat:un!Addltmn Phase Il 13,676,000 2001

R

13,675,000

*In HF 2421, {the 1896 General Assembly's Transportation, Infrastructure, and Capitals Act} the 1996 General Assembly appropriated $14.9 million from the RIIF
for the construction and renovation of the biological sciences complex at the University of lowa within the total $66,140,000 appropriation for Regents

capitals projects between FY 1997 and FY 1999. The Governor recommended $14.9 million for the biological sciences complex within the recommended $57.0 million
for FY 1997.

**|nder an agreement with the General Assembly, the Regents will not request any capitals funds for the three institutions of higher education for FY 1999 or FY 2000. The request for FY 2001
is tentative and may be changed prior to approval at the September 1997 Board of Regents meeting.
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Attachment C
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